Rpt-ID: RCPESPRJ Georgia Date: 03/05/2015

User: krender Department of Transportation Page 1 of 7
Estimate Summary By Project

Contract ID:  B14400-12-000-1 Estimate Number: 0026 Pay Period: 01/01/2015
to 02/28/2015

Contract Location: Time Allowed: 765  Days
0.602 MILE OF WIDENING AND RECONSTRUCTION ON OLD Elapsed Calender Days: 743  Days
Percent Time: 97.12
District: 1 Area: 02
Contractor:

MCCOY GRADING, INC. Date Let: 09/21/2012
450 CALLAWAY RD. Date Awarded: 10/05/2012
Date Contract Executed: 11/20/2012
Date Notice to Proceed: 11/27/2012
GREENVILLE GA 30222-3388 Date Work Began: 12/17/2012
Phone: Date Time Stopped: 12/09/2014
Date Accepted: 00/00/0000
Escrow Agent: Adjusted Completion Date: 12/31/2014

Surety Co: BERKLEY REGIONAL INSURANCE COMPANY

Current Contract Amount $2,079,513.35 Counties:
Original Contract Amount $2,079,513.35 Clarke
Funds Available $132,416.17
Percent Complete 93.63%
Project Current Original Project Percent Project
Number Project Amount Project Amount Funds Available | Complete Payable
142230- $2,079,513.36 $2,079,513.36 $132,416.18 93.63% $12,886.97|

Chief Engineer
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Estimate Summary By Project

Contract ID:  B14400-12-000-1 Estimate Number: 0026 Pay Period: 01/01/2015

to 02/28/2015

Project Number: 142230- OLD HULL RD (CR 127) - WIDENING

Federal State Project Number:  STP00-0343-00(001)

Total to Date

Prev to Date

This Estimate

Participating $1,557,677.74 $1,547,368.17 $10,309.57
Non-Participating $389,419.44 $386,842.04 $2,577.40
Total Earnings $1,947,097.18 $1,934,210.21 $12,886.97
Stockpiled Materials $0.00 $0.00 $0.00
Gross Earnings $1,947,097.18 $1,934,210.21 $12,886.97
Payment Adjustment 1 $0.00 $0.00 $0.00
Payment Adjustment 2 $0.00 $0.00 $0.00
Payment Adjustment 3 $0.00 $0.00 $0.00
Other Adjustments $145,000.00 $145,000.00 $0.00
Retainage $0.00 $0.00 $0.00
Escrow Amount $0.00 $0.00 $0.00
Securities Encumbered $0.00 $0.00 $0.00
Liqg Dam/Incent/Disincent ($145,000.00) ($145,000.00) $0.00
Total: $1,947,097.18 $1,934,210.21

$12,886.97

Total Payable:
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Contract ID: B14400-12-000-1 Estimate Number: 0026
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Pay Period: 01/01/2015
to 02/28/2015

Project Number 142230-

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY
0019 207-0203 FOUND BKFILL MATL, TP Il CcY 40.000 200.518
35.330 .000
200.518 $.00 $7,084.30
0030 318-3000 AGGR SURF CRS TN 240.000 416.670
15.590 .000
416.670 $.00 $6,495.89
0041 402-3103 RECYCLED ASPH CONC 9.5 MM SUPERPAVE, TYTN .000 191.340
L BITUM MATL & H LIME 79.920 .000
191.340 $.00 $15,291.89
Temporary Asphalt Paving
0051 402-3190 RECYCLED ASPH CONC 19 MM SUPERPAVE, GF TN .000 279.160
L & H LIME 73.370 .000
279.160 $.00 $20,481.97
Temporary Asphalt Paving
0055 413-1000 BITUM TACK COAT GL 2,200.000 2,635.000
3.330 .000
2,635.000 $.00 $8,774.55
0070 441-0106 CONC SIDEWALK, 6 IN SY 32.000 33.511
42.140 .000
33.511 $.00 $1,412.15
0075 441-0204 PLAIN CONC DITCH PAVING, 4 IN SY 160.000 222.444
38.810 .000
222.444 $.00 $8,633.05
0085 441-5003 CONCRETE HEADER CURB, 8 IN, TP 3 LF 160.000 248.500
14.420 .000
248.500 $.00 $3,583.37
0136 109-0300 PRICE ADJUSTMENT - ASPHALT CEMENT *$* .000 2,653.000
1.000 .000
2,653.000 $.00 $2,653.00

Asphalt Price Adjustment
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Contract ID:  B14400-12-000-1 Estimate Number: 0026 Pay Period: 01/01/2015
to 02/28/2015
Project Number 142230-
Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY
0160 550-4218 FLARED END SECTION 18 IN, STORM DRAIN EA 2.000 4.000
444670 .000
4.000 $.00 $1,778.68
0174 576-1018 SLOPE DRAIN PIPE, 18 IN LF 90.000 128.000
31.570 .000
128.000 $.00 $4,040.96
0178 603-2024 STN DUMPED RIP RAP, TP 1, 24 IN SY 72.000 393.850
46.120 .000
393.850 $.00 $18,164.36
0180 603-2182 STN DUMPED RIP RAP, TP 3, 24 IN SY 150.000 612.219
35.000 38.220
650.439 $1,337.70 $22,765.37
0185 603-7000 PLASTIC FILTER FABRIC SY 222.000 858.521
2.700 38.220
896.741 $103.19 $2,421.20
0190 620-0100 TEMPORARY BARRIER, METHOD NO. 1 LF 355.000 361.000
22.540 .000
361.000 $.00 $8,136.94
0215 641-5006 GUARDRAIL ANCHORAGE, TP 6 EA 1.000 3.000
443.550 .000
3.000 $.00 $1,330.65
0224 643-0010 FIELD FENCE WOVEN WIRE LF 1,000.000 1,025.000
5.430 .000
1,025.000 $.00 $5,565.75
0225 643-2152 CH LK FENCE W/EXT ARMS & BARBED WIRE, Z(LF 940.000 1,025.000
19.520 .000
1,025.000 $.00 $20,008.00
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Contract ID: B14400-12-000-1 Estimate Number: 0026

Date: 03/05/2015
Page 5 of 7

Pay Period:

01/01/2015

to 02/28/2015

Project Number 142230-

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY
0245 668-1210 CATCH BASIN, GP 2, ADDL DEPTH LF 26.000 38.900
205.020 .000
38.900 $.00 $7,975.28
0255 668-2110 DROP INLET, GP 1, ADDL DEPTH LF 7.000 9.890
125.500 .000
9.890 $.00 $1,241.20
0265 668-2210 DROP INLET, GP 2, ADDL DEPTH LF 15.000 16.869
208.250 .000
16.869 $.00 $3,512.97
0275 668-4311 STORM SEWER MANHOLE, TP 1, ADDL DEPTH, LF 6.000 10.766
220.270 .000
10.766 $.00 $2,371.43
Category Amount: $1,440.89 $173,722.96
Category Number: 0020 EROSION CONTROL
0290 163-0232 TEMPORARY GRASSING AC 2.000 1.837
206.620 1.000
2.837 $206.62 $586.18
0295 163-0240 MULCH TN 98.000 79.846
328.000 2.310
82.156 $757.68 $26,947.17
0310 163-0527 CONSTRUCT AND REMOVE RIP RAP CHECK DA EA 5.000 20.000
/SAND BAGS 131.340 .000
20.000 $.00 $2,626.80
0315 163-0529 CONSTRUCT AND REMOVE TEMPORARY SEDIN LF 2,200.000 1,598.438
RAW CHECK DAM 4.310 544.567
2,143.005 $2,347.08 $9,236.35
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Pay Period: 01/01/2015
to 02/28/2015

Project Number 142230-

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: (0020 EROSION CONTROL
0335 165-0041 MAINTENANCE OF CHECK DAMS -ALL TYPES LF 50.000 51.000
0.930 .000
51.000 $.00 $47.43
0360 167-1500 WATER QUALITY INSPECTIONS MO 19.000 23.000
736.840 1.000
24.000 $736.84 $17,684.16
0365 171-0010 TEMPORARY SILT FENCE, TYPE A LF 96.000 55.500
2.160 .000
55.500 $.00 $119.88
0370 171-0030 TEMPORARY SILT FENCE, TYPE C LF 7,100.000 6,940.475
3.310 2,198.749
9,139.224 $7,277.86 $30,250.83
0380 700-6910 PERMANENT GRASSING AC 3.000 3.061
900.000 .000
3.061 $.00 $2,754.90
0395 700-8000 FERTILIZER MIXED GRADE TN 6.000 2.050
600.000 .200
2.250 $120.00 $1,350.00
0401 716-2000 EROSION CONTROL MATS, SLOPES SY 5,600.000 6,951.333
0.810 .000
6,951.333 $.00 $5,630.58
Category Amount: $11,446.08 $97,234.28
Category Number: 0030 SIGNING AND MARKING / SIGNALS
0420 636-2080 GALV STEEL POSTS, TP 8 LF 169.000 176.000
8.000 .000
176.000 $.00 $1,408.00
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Pay Period: 01/01/2015
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Project Number 142230-

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0030 SIGNING AND MARKING / SIGNALS
0445 653-2502 THERMOPLASTIC SOLID TRAF STRIPE, 5 IN, YE LM 1.284 1.363
1644.860 .000
1.363 $.00 $2,241.94
0454 653-1804 THERMOPLASTIC SOLID TRAF STRIPE, 8 IN, Wt LF 228.000 680.743
2.250 .000
680.743 $.00 $1,531.67
0465 653-6004 THERMOPLASTIC TRAF STRIPING, WHITE SY 78.000 95.111
3.250 .000
95.111 $.00 $309.11
0470 653-6006 THERMOPLASTIC TRAF STRIPING, YELLOW SY 90.000 104.953
3.250 .000
104.953 $.00 $341.10
0480 654-1003 RAISED PVMT MARKERS TP 3 EA 13.000 14.000
6.000 .000
14.000 $.00 $84.00
Category Amount: $0.00 $5,915.82

Project Total Amount:

$12,886.97

$1,947,097.18



